STATE OF DELAWARE

DEPARTMENT OF TRANSPORTATION
800 BAY RoAD
P.O. Box 778
DOVER, DELAWARE 19903

CAROLANN WICKS, P.E. March 21, 2007
SECRETARY ’

Dear Wooddale Residents:

This letter serves as the sixth update on the status of the Wooddale Covered Bridge project. Since
the last update in December, we have been proceeding through the advertisement process. The project
was officially advertised on January 22, 2007. A pre-bid meeting was held on February 21, 2007.
The purpose of this meeting was to meet with interested bidders to discuss the intricacies of the
projects, as well as field questions that the potential bidders may have regarding the plans and
specifications. This meeting was a positive one, with representation by several potential contractors
and subcontractors. Some of the questions resulted in minor changes to the plans. An addendum has
been issued to the potential bidders. An updated plan set has been sent to the community
homeowners’ association for your use.

Unfortunately, as we have progressed through the advertisement period, we have run into a delay
with acquiring one of our environmental permits. Due to some regulation changes at the Army Corps
of Engineers, we have had to postpone our bid opening from March 27, 2007, to April 17, 2007.
Barring anymore unforeseen obstacles, the anticipated beginning of construction will now be
approximately September 1, 2007. This delay was unforeseen by the Department and completely out
of our hands. However, we have worked very hard to minimize the delay and impact on the schedule.

We are continuing to move forward with this project in an effort to finally put back this signature
covered bridge. We appreciate your continued cooperation and patience.

If you have any questions or comments, please give us a call at the contact information provided
on the website (http://www.deldot.gov/static/projects/wooddale_bridge/index.shtml).

Sincerely,
kn lk-So Y\%
iten Soneji, P.E.
Bridge Design Engineer
JKS:jhb
cc: Dennis O’Shea, Assistant Director, Design Support

Jason Hastings, Supervising Engineer, Bridge Design
Darrel Cole, Director, Public Relations
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